STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS
PROPGOSALS | SSUED 16

NUMBER OF Bl DDERS 6
PROGRAM ELEMENTS

Bl D RANK

05/ 26/ 05
07-212304

07-LA-605-1.7/26.0

DI SADVANTAGED BUSI NESS ENTERPRI SE -

FUND TOTAL
ENG NEERS EST

HA22

Bl D

SUMMARY

DEPARTMENT OF TRANSPORTATI ON

IN LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS

RESURFACE EXI STI NG PAVEMENT

5.0%

13, 337, 000

11, 126, 628. 00

AMOUNT OVER

TOTAL NUMBER OF WORKI NG DAYS

1, 275, 796. 00

RAS

Bl D TOTAL

12, 402, 424. 00

12, 693, 207. 84

12, 896, 140. 00

13, 130, 098. 00

13, 134, 685. 40

Bl DDER | D

Bl D245

PACE 1

05/ 31/ 05
CONTRACT CODE 'B '
25 CONTRACT | TEMS

FEDERAL AID ACI M 605-2(928)E

PERCENT OVER

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

AMVERI CAN Cl VI L CONSTRUCTORS

WEST COAST | NC
3701 MALLARD DRI VE
BENI CI A CA 94510

BRUTOCO ENG NEERI NG AND
CONSTRUCTI ON | NC

P O BOX 429

FONTANA CA 92334

F C 1 CONSTRUCTORS I NC

2585 BUSI NESS PARK DRI VE
VI STA CA 92081-8831

CHUMO CONSTRUCTI ON | NC
14425 JOANBRI DGE STREET

BALDW N PARK CA 91706- 1747

GRI FFI TH COVPANY
P O BOX 2150

SANTA FE SPRINGS CA 90670-0150

FAX

FAX

FAX

FAX

FAX

707 746-8028
00526319
707 746-0936

909 350- 3535
00247770
909 350-6820

760 727-9767
00772589
760 727-9803

626 960- 9502
00387331
626 960- 3887

562 929-1128
00000088
562 864-8970

310
EST 11. 47



07-212304
07-LA-605-1
05/ 26/ 05

13, 183, 964. 00

1

ALL AMERI CAN ASPHALT

P O BOX 2229
CORONA CA 92878

Bl D245
PACE 2
05/ 31/ 05

951 736- 7600
00267073
FAX 951 749-4671



07-212304
07-LA-605-1
05/ 26/ 05

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 3

05/ 31/ 05
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

AVERI CAN BARRI CADE
ANAHEI M CA

CONTRACTORS CHEM CAL
HAYWARD CA

FRANKLI N REI NFORCI NG
SANTA FE SPRI NGS CA

GLOBAL ROAD SEALI NG
WESTM NSTER CA

HARBER COVPANI ES
SAN BERNARDI NO CA

STATEW DE SAFETY AND SI GNS
NI POMO CA

SUDHAKAR COVPANY
RI ALTO CA

TRAFFI C CONTROL ( PARTI AL)

JO NT SEALS

REBAR

LOOP DETECTCRS

CONCRETE REMOVALS

CONSTRUCTI ON AREA SI GNS

STRI PI NG



07-212304 Bl D245

07-LA-605-1 PAGE 4

05/ 26/ 05 05/ 31/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05 CONTRACTORS CHEM CAL | NC JO NT SEAL ( PORTI ON)
HAYWARD CA
L A SI GNAL ELECTRI CAL ( PORTI ON)
CITY OF | NDUSTRY CA
PENHALL COVPANY GRI NDI NG CONCRETE ( PORTI ON)
ANAHEI M CA
R AND D STEEL REBAR ( PORTI ON)
COVPTON CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS ( PORTI ON)
Pl SMO BEACH CA
SUDHAKAR COVPANY STRI PI NG ( PORTI ON)
RI ALTO CA
WEST COAST DEMCLI TI ON DEMOLI TI ON ( PORTI ON)
ANAHEI M CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 HARBER COVPANI ES DEMOLI TI ON AND RELATED ( PARTI AL)
COLTON CA
LOCP MASTERS CONCRETE LOOPS AND RELATED ( PARTI AL)
ANAHEI M CA
PENHALL COVPANY GRI ND PORTLAND CEMENT CONCRETE PAVEMENT ( PARTI AL)
ANAHEI M CA

CONTI NUED ON NEXT PAGE



07-212304 Bl D245

07-LA-605-1 PAGE 5

05/ 26/ 05 05/ 31/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 PENHALL COVPANY JO NT SEALS AND RELATED ( PARTI AL)

ANAHEI M CA
R AND D STEEL INC REI NFORCI NG STEEL AND RELATED ( PARTI AL)
COVPTON CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS AND RELATED ( PARTI AL)
NI POMO CA
SUDHAKAR COVPANY STRI PI NG AND RELATED ( PARTI AL)
RI ALTO CA
TW NI NG LABORATCORI ES RAPI D STRENGTH CONCRETE, QUALITY CONTROL, TESTI NG ( PARTI AL)

LOS ANGLES CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 L A SI GNAL LOOPS
I NDUSTRY CA
PENHALL COVPANY GRI NDI NG
ANAHEI M CA
R AND D STEEL REBAR
COVPTON CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
NI POMO CA
WORKS STRI PI NG AND MARKI NG STRI PI NG

VWEST COVI NA CA



07-212304
07-LA-605-1
05/ 26/ 05

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 6

05/ 31/ 05
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

ALERT BARRI CADE
SAN JACI NTO CA

HARBER COVPANI ES
SAN BERNARDI NO CA

LOCP MASTERS
ANAHEI M CA

PENHALL COVPANY
ANAHEI M CA

R MA GROUP
RANCHO CUCAMONGA CA

R ND D STEEL
COVPTON CA

STATEW DE SAFETY AND SI GNS
NI POMO CA

SUDHAKAR COVPANY
RI ALTO CA

TRAFFI C MANAGEMENT | NC
SIGNAL HILL CA

LANE CLOSURES

REMOVALS

LOOPS

GRI NDI NG

TESTI NG

REBAR

CONSTRUCTI ON AREA SI GNS

STRI PI NG

STORM WATER POLLUTI ON PLAN



07-212304
07-LA-605-1
05/ 26/ 05

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 7

05/ 31/ 05
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ALERT BARRI CADE | NC
SAN JACI NTO CA

BRUTOCO ENG NEERI NG | NC
FONTANA CA

GLOBAL ROAD SEALI NG I NC
VEESTM NSTER CA

PENHALL COVPANY
ANAHEI M CA

PENHALL COVPANY
ANAHEI M CA

STATEW DE SAFETY AND SI GNS | NC
NI POMO CA

SUDHAKAR COVPANY | NC
RI ALTO CA

TRAFFI C CONTROL ( PORTI ON)

STRUCTURAL CONCRETE APPROACH SLAB, PAVI NG NOTCH EXTENSI ON

TRAFFI C LOOPS

CONCRETE REMOVAL, AGGRAGATE BASE, GRI ND CONCRETE

EXPANSI ON JO NTS, JO NT SEAL AND MOBI LI ZATI ON ( PORTI ON)

CONSTRUCTI ON AREA SI GNS

STRI PI NG AND MARKI NG



07-212304 Bl D245

07- LA- 605- 1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
05/ 26/ 05 05/ 31/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 070012 PROGRESS SCHEDULE (CRI Tl CAL PATH METHOD) LS LUMP SUM 5, 000. 00 5, 000. 00
2 070018 TI ME- RELATED OVERHEAD VDAY 310 1, 500. 00 465, 000. 00
3 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
4 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 50, 000. 00 50, 000. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 18, 000. 00 18, 000. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 800, 000. 00 800, 000. 00
7 150710 REMOVE TRAFFI C STRI PE M 990 3. 00 2, 970. 00
8 150722 REMOVE PAVEMENT MARKER EA 73, 700 4.75 350, 075. 00
9 260210 AGGREGATE BASE ( APPROACH SLAB) VB 95 350. 00 33, 250. 00
10 401108 REPLACE CONCRETE PAVENENT VB 2,100 1, 000. 00 2,100, 000. 00
(RAPI D STRENGTH CONCRETE)
11 420201 GRI ND EXI STI NG CONCRETE MR 981, 000 5.52 5, 415, 120. 00
PAVENENT
12 (F) 510087 STRUCTURAL CONCRETE, APPROACH SLAB VB 949. 2 1, 500. 00 1, 423, 800. 00
(TYPE R)
13 510800 PAVI NG NOTCH EXTENSI ON VB 25 8, 000. 00 200, 000. 00
14 511118 CLEAN EXPANSI ON JOI NT M 683 89. 00 60, 787. 00
15 (S) 519117 JONT SEAL (MR 30 MV) M 130 103. 00 13, 390. 00
16 (S) 519120 JONT SEAL (MR 15 M) M 553 99. 00 54, 747. 00
17 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 98 55. 00 5, 390. 00
18 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 69, 400 . 60 41, 640. 00
19 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 1, 620 2.00 3, 240. 00
20 (S) 840564 200 MM THERMOPLASTI C TRAFFI C STRI PE M 10, 600 2.00 21, 200. 00
(BROKEN 3.66 M- 0.92 M
21 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 208, 000 .50 104, 000. 00
(BROKEN 10.98 M- 3.66 M
22 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 56, 800 1.10 62, 480. 00
23 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 17, 100 2.45 41, 895. 00
24 (S) 034663 | NDUCTI VE LOOP DETECTOR ( REPLACENENT) EA 478 480. 00 229, 440. 00
25 999990 MOBI LI ZATI ON LS LUMP SUM 900, 000. 00 900, 000. 00

TOTAL 12,402, 424. 00



| TEM

NNNNNNRRRRRRRR R
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_|
9

07-212304

07-LA-605-1
05/ 26/ 05
SECOND
Bl D AMOUNT
5, 000. 00 5000. 00
1, 600. 00 496000. 00
1, 800. 00 1800. 00
89, 302. 84 89302. 84
20, 000. 00 20000. 00
850, 000. 00 850000. 00
3.00 2970. 00
1.00 73700. 00
475. 00 45125. 00
775.00 1627500. 00
6. 50 6376500. 00
1, 100. 00 1044120. 00
6, 000. 00 150000. 00
65. 00 44395. 00
160. 00 20800. 00
160. 00 88480. 00
63. 00 6174. 00
.70 48580. 00
2.30 3726. 00
2.30 24380. 00
.60 124800. 00
1.25 71000. 00
2.75 47025. 00
485. 00 231830. 00
1, 200, 000. 00 1200000. 00

12, 693, 207. 84

12, 896, 140. 00

SUMMARY OF REMA

THI RD
Bl D AMOUNT

5, 000. 00 5000

2,100. 00 651000

1, 800. 00 1800

65, 000. 00 65000

20, 000. 00 20000

880, 000. 00 880000

3.00 2970.

.70 51590.

330. 00 31350.

862. 00 1810200

6. 40 6278400

1, 200. 00 1139040

5, 000. 00 125000.

50. 00 34150

130. 00 16900.

130. 00 71890.

150. 00 14700.

.70 48580.

3.00 4860.

2.00 21200.

.60 124800.

1.20 68160.

2.50 42750.

600. 00 286800

1, 100, 000. 00 1100000

N

NG BI DDERS
FOURTH

Bl D AMOUNT
5, 000. 00 5000
2, 000. 00 620000
3, 500. 00 3500
15, 000. 00 15000.
18, 000. 00 18000.
1, 134, 206. 00 1134206
2.50 2475.
1.00 73700.
650. 00 61750.
780. 00 1638000
6. 35 6229350.
1, 260. 00 1195992
4, 640. 00 116000.
50. 00 34150
125. 00 16250.
125. 00 69125.
40. 00 3920.
.85 58990.
2.50 4050.
2.00 21200.
.60 124800.
1.30 73840.
3.50 59850.
525. 00 250950
1, 300, 000. 00 1300000

13, 130, 098. 00

Bl D245
PAGE 9
05/ 31/ 05
FI FTH
Bl D AMOUNT
12, 000. 00 12000.
530. 00 164300.
5, 500. 00 5500
12, 000. 00 12000.
20, 000. 00 20000
1, 300, 000. 00 1300000
2.74 2712.
.71 52327.
630. 00 59850.
930. 00 1953000
6. 96 6827760.
1, 500. 00 1423800
9, 300. 00 232500
59. 00 40297
148. 00 19240.
148. 00 81844.
60. 00 5880.
. 66 45804.
2.19 3547.
2.19 23214.
.55 114400.
1.20 68160.
2.69 45999.
575. 00 274850
345, 700. 00 345700

13, 134, 685. 40



| TEM
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07-212304
07-LA-605-1
05/ 26/ 05

19, 000. 00
847, 000. 00
2.70

230. 00
1,170. 00
6. 80

1, 900. 00
6, 400. 00
54. 00
134. 00
134. 00
59. 00

2.15
2.15

1.18

2.62

465. 00
281, 000. 00

19000.
847000.
2673.
51590.
21850.
2457000.
6670800.
1803480.
160000.
36882.
17420.
74102.
5782.
44416.
3483.
22790.
135200.
67024.
44802.
222270.
281000.

13, 183, 964. 00

SUMMARY

OF

REMA/

N

N G

B

DDERS

Bl D245
PACGE 10
05/ 31/ 05



